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ESTIMATE RUN 08/05/2014

ESTIMATE SUMMARY 09:00:01

CONTID: C18204         ESTIMATE NO: 0002 PROG 2005

PCN: 18204-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US40ML EBND OVER TOLLGATE CREEK PERCENT TIME:

PROJECT NO: FBR0404-051                   

US40:OVER TOLLGATE CREEK - FBR

NAME OF ROAD: 040C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 08/05/2014 DATE TIME STARTED 06/09/2014

9002 N. MOORE RD. DATE LET 02/27/2014 DATE WORK BEGAN 06/09/2014

 DATE AWARDED 03/14/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/01/2014 DATE ACCEPTED

LITTLETON CO 80125                  DATE NOTICE TO PROCEED 06/09/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,052,947.51 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,069,788.75 NON-PARTICIPATING 382,805.79

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 81,868.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,734.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.85

WORK DAYS

WORK DAYS

6.50%

7,529,605.65

382,805.79

464,674.59

456,940.41

$

$

$

$

0.00

523,341.86

523,341.86

81,868.80

605,210.66

-11,950.26

0.00

593,260.40

0.00

AMOUNT DUE 593,260.40 456,940.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 456,940.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

  

31.0 TIME ALLOW: 395

ORIG TIME ALLOW: 395
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PCN: 18204-BID    ESTIMATE RUN 08/05/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0005 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

3.000

L S 

1,282.69000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

3.000

EACH

496.65000

0015 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

354.37000

0020 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

31.000

SY  

46.02000

0025 *Removal of Fire Hydrant 0.000

0.000

202-00031  
 

0.000.000

0.00

1.000

EACH

679.21000

0030 *Removal of Valve 0.000

0.000

202-00032  
 

0.000.000

0.00

1.000

EACH

428.77000

0035 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

165.000

LF  

25.86000

0040 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

10.000

LF  

84.93000

0045 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

424.000

SY  

7.55000

0050 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

55.000

LF  

15.65000

0055 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

377.000

LF  

5.65000
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PCN: 18204-BID    ESTIMATE RUN 08/05/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0060 Removal of Brick Pavers 0.000

0.000

202-00207  
 

0.000.000

0.00

46.000

SY  

26.52000

0065 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

320.000

SY  

4.34000

0070 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

3.000

EACH

53.59000

0075 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

2.000

EACH

1,817.59000

0080 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

2.000

EACH

643.15000

0085 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

535.97000

0090 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

4.000

EACH

2,708.35000

0095 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

7.000

EACH

189.87000

0100 Tree Grate 0.000

0.000

213-00500  
 

0.000.000

0.00

3.000

EACH

2,326.08000

0105 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

3.000

EACH

493.08000

0110 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

169.000

TON 

28.73000
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PCN: 18204-BID    ESTIMATE RUN 08/05/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0115 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

46.000

TON 

127.12000

0120 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

171.000

TON 

83.66000

0125 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

27.000

GAL 

9.11000

0130 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

554.000

SY  

4.08000

0135 *6 Inch Plastic Pipe 0.000

0.000

603-50006  
 

0.000.000

0.00

54.000

LF  

87.90000

0140 *8 Inch Plastic Pipe 0.000

58.000

603-50008  
 

3,854.6858.000

3,854.68

58.000

LF  

66.46000

0145 *Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

1.000

EACH

6,035.76000

0150 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

2,591.58000

0155 *Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

3,433.55000

0160 *Manhole Slab Base (15 Foot) 0.000

1.000

604-30015  
 

3,922.721.000

3,922.72

1.000

EACH

3,922.72000

0165 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

328.000

SY  

34.30000
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PCN: 18204-BID    ESTIMATE RUN 08/05/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0170 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

18.000

SY  

95.40000

0175 *Brick Pavers 0.000

0.000

608-00050  
 

0.000.000

0.00

284.000

SF  

58.95000

0180 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

49.000

LF  

15.01000

0185 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

320.000

LF  

15.01000

0190 *Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

55.000

LF  

41.81000

0195 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

2.000

EACH

1,071.92000

0200 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

2.000

EACH

428.77000

0205 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

30.000

SF  

19.30000

0210 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

23.58000

0215 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

96.000

LF  

18.22000

0220 *Steel Sign Post (2.25x2.25 Inch Tubing) 0.000

0.000

614-00218  
 

0.000.000

0.00

27.000

LF  

22.51000
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PCN: 18204-BID    ESTIMATE RUN 08/05/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:01

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0225 *6 Inch Valve and Valve Box 0.000

0.000

616-50048  
 

0.000.000

0.00

1.000

EACH

4,352.88000

0230 *5-1/4 Inch Fire Hydrant 0.000

0.000

619-78042  
 

0.000.000

0.00

1.000

EACH

13,233.05000

0235 *18 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27019  
 

0.000.000

0.00

136.000

LF  

85.68000

0240 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

2.000

GAL 

98.62000

0245 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

32.000

SF  

15.28000

0250 F/A Irrigation Restoration 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 7,777.407,777.40180,276.40CURRENT AMT0200 $ $ $

CAT NO0250 0250 ROADWAY 

0255 Clearing and Grubbing 0.000

0.500

201-00000  
 

3,963.840.500

3,963.84

1.000

L S 

7,927.68000

0260 *Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

2.000

L S 

1,282.69000

0265 Removal of Tree 2.000

1.000

202-00010  
 

1,489.953.000

496.65

16.000

EACH

496.65000

0270 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

354.37000
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PCN: 18204-BID    ESTIMATE RUN 08/05/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:01

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0275 *Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

6.000

EACH

454.18000

0280 Removal of Embankment Protector Type 3 0.000

1.000

202-00023  
 

690.991.000

690.99

2.000

EACH

690.99000

0285 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

664.000

LF  

25.86000

0290 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

299.000

SY  

7.55000

0295 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

153.000

LF  

10.08000

0300 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

487.000

LF  

5.65000

0305 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

1,601.000

SY  

6.81000

0310 Removal of Asphalt Mat 0.000

31.000

202-00220  
 

134.5431.000

134.54

5,025.000

SY  

4.34000

0315 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

336.000

SY  

10.21000

0320 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

535.97000

0325 *Removal of Ground Sign 0.000

1.000

202-00810  
 

53.591.000

53.59

10.000

EACH

53.59000
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PCN: 18204-BID    ESTIMATE RUN 08/05/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:01

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0330 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

5.000

EACH

107.19000

0335 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

2,679.82000

0340 *Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

1.000

EACH

267.99000

0345 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

243.000

LF  

0.49000

0350 *Removal of Guardrail Type 3 76.000

0.000

202-01130  
 

8,065.1276.000

0.00

76.000

LF  

106.12000

0355 Removal of Guardrail Type 7 0.000

82.000

202-01170  
 

5,635.8682.000

5,635.86

82.000

LF  

68.73000

0360 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

1,521.03000

0365 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

7.000

EACH

428.77000

0370 *Unclassified Excavation (Complete In Place) 0.000

2,500.000

203-00010  
 

36,200.002,500.000

36,200.00

19,580.000

CY  

14.48000

0375 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

500.000

CY  

11.36000

0380 *Potholing 18.000

52.000

203-01597  
 

20,050.8070.000

14,894.88

80.000

HOUR

286.44000
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PCN: 18204-BID    ESTIMATE RUN 08/05/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:01

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0385 *Sweeping (With Pickup Broom) 0.000

2.000

203-01622  
 

300.122.000

300.12

600.000

HOUR

150.06000

0390 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

18.000

CY  

98.51000

0395 *Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

5.000

CY  

98.94000

0400 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

627.000

CY  

43.51000

0405 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

233.000

CY  

22.69000

0410 *Erosion Log (12 Inch) 176.000

169.000

208-00002  
 

1,221.30345.000

598.26

6,012.000

LF  

3.54000

0415 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

346.000

LF  

2.14000

0420 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,256.941.000

1,256.94

2.000

EACH

1,256.94000

0425 *Storm Drain Inlet Protection 7.000

0.000

208-00050  
 

2,251.067.000

0.00

10.000

EACH

321.58000

0430 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

400.000

LF  

8.91000

0435 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

2,005.161.000

2,005.16

4.000

EACH

2,005.16000
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PCN: 18204-BID    ESTIMATE RUN 08/05/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:01

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0440 Removal and Disposal of Sediment (Labor) 0.000

3.000

208-00103  
 

122.223.000

122.22

600.000

HOUR

40.74000

0445 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

600.000

HOUR

80.39000

0450 Erosion Control Supervisor 14.000

15.000

208-00206  
 

3,145.3429.000

1,626.90

395.000

DAY 

108.46000

0455 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

600.000

LF  

3.10000

0460 Water Control 0.200

0.750

208-00400  
 

81,438.360.950

64,293.44

1.000

L S 

85,724.59000

0465 Water (Landscaping) 0.000

0.000

209-00100  
 

0.000.000

0.00

49.000

MGAL

139.34000

0470 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

2,940.000

EACH

5.99000

0475 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

1.000

EACH

1,286.32000

0480 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

4.000

EACH

2,708.35000

0485 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.560

ACRE

2,419.01000

0490 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.560

ACRE

829.48000



CONTID: C18204         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 18204-BID    ESTIMATE RUN 08/05/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:01

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0495 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.560

ACRE

974.12000

0500 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

112.000

LB  

4.29000

0505 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.000

ACRE

3,376.58000

0510 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

9,111.37000

0515 *Deciduous Tree (1 Inch Caliper) 0.000

0.000

214-00210  
 

0.000.000

0.00

49.000

EACH

251.90000

0520 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

833.000

EACH

2.63000

0525 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

1,053.000

SY  

1.88000

0530 *Herbicide Treatment 6.000

0.000

217-00020  
 

572.406.000

0.00

80.000

HOUR

95.40000

0535 *Wildlife Biologist 13.500

32.500

240-00000  
 

3,451.3846.000

2,438.48

88.000

HOUR

75.03000

0540 *Environmental Health and Safety Management 0.000

0.950

250-00010  
 

2,342.170.950

2,342.17

1.000

L S 

2,465.44000

0545 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

300.000

HOUR

68.60000
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0550 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

125.000

HOUR

93.26000

0555 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,758.000

TON 

28.73000

0560 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

209.03000

0565 *Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

50.000

TON 

686.04000

0570 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

350.000

TON 

127.12000

0575 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

1,312.000

TON 

83.66000

0580 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

212.000

GAL 

9.11000

0585 *Concrete Pavement (8-1/2 Inch) (Fast Track) 0.000

0.000

412-00870  
 

0.000.000

0.00

1,569.000

SY  

73.96000

0590 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

3,759.000

SY  

3.79000

0595 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

5,811.000

SY  

4.08000

0600 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

4.000

LF  

160.78000
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0605 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

12.000

LF  

173.30000

0610 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

16.000

LF  

252.99000

0615 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

19.000

LF  

329.45000

0620 *Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

3,759.000

CY  

128.70000

0625 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

115.000

LF  

67.99000

0630 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

4.000

CY  

408.60000

0635 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

1.000

EACH

4,637.03000

0640 *Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

1.000

EACH

4,664.13000

0645 *Inlet Type R Special (10 Foot) 0.000

0.000

604-19410  
 

0.000.000

0.00

1.000

EACH

7,181.91000

0650 *Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

3.000

EACH

3,433.55000

0655 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

1.000

EACH

3,922.72000
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0660 *Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

1.000

EACH

5,386.43000

0665 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

3,550.23000

0670 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

4,266.27000

0675 Fence (Plastic) 304.000

350.000

607-11525  
 

1,693.86654.000

906.50

773.000

LF  

2.59000

0680 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

213.000

SY  

34.30000

0685 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

38.000

SY  

95.40000

0690 *Curb Type 2 (Section M) 0.000

0.000

609-20011  
 

0.000.000

0.00

697.000

LF  

17.15000

0695 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

285.000

LF  

15.01000

0700 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

2,342.000

SF  

7.50000

0705 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

6.000

EACH

21.44000

0710 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

7.000

EACH

214.38000
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0715 *2 Inch Electrical Conduit 0.000

148.000

613-00200  
 

1,269.84148.000

1,269.84

148.000

LF  

8.58000

0720 *2 Inch Electrical Conduit (Bored) 250.000

534.000

613-00206  
 

6,726.72784.000

4,581.72

784.000

LF  

8.58000

0725 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

160.000

LF  

10.72000

0730 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

670.000

LF  

10.72000

0735 *4 Inch Electrical Conduit (Install Only) 0.000

0.000

613-00402  
 

0.000.000

0.00

792.000

LF  

6.43000

0740 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

386.000

LF  

8.58000

0745 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

5.000

EACH

643.15000

0750 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

1.000

EACH

857.54000

0755 *Pull Box (24"x36"x24") 0.000

2.000

613-07023  
 

1,929.462.000

1,929.46

7.000

EACH

964.73000

0760 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

19,937.83000

0765 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

71.000

SF  

19.30000
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0770 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

9.000

SF  

23.58000

0775 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

30.000

SF  

28.94000

0780 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

94.000

EACH

40.74000

0785 *Pedestrian Signal Face (16)(Countdown)(LED 
Replacement) 

0.000

0.000

614-70250  
 

0.000.000

0.00

3.000

EACH

750.35000

0790 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

10.000

EACH

750.35000

0795 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

964.73000

0800 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

1.000

EACH

10,183.30000

0805 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

3.000

EACH

321.58000

0810 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

1.000

EACH

4,823.67000

0815 *Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

2.000

EACH

6,967.53000

0820 *Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

1.000

EACH

12,863.12000
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0825 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

17,150.83000

0830 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

1.000

EACH

21,438.53000

0835 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

1,822.27000

0840 *Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

1.000

EACH

20,366.59000

0845 *Telemetry (Field)(Install Only) 0.000

0.000

614-86106  
 

0.000.000

0.00

1.000

EACH

535.97000

0850 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

959.000

614-87010  
 

5,140.24959.000

5,140.24

1,626.000

LF  

5.36000

0855 *Video Optical Transceiver 0.000

0.000

614-87028  
 

0.000.000

0.00

2.000

EACH

3,751.74000

0860 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

6,431.55000

0865 *Remove and Relocate CCTV and Wiring 0.000

0.000

614-87330  
 

0.000.000

0.00

1.000

L S 

6,431.55000

0870 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

900.000

SY  

58.75000

0875 *18 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27019  
 

0.000.000

0.00

323.000

LF  

85.68000
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0880 *24 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27025  
 

0.000.000

0.00

8.000

LF  

339.71000

0885 *36 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27037  
 

0.000.000

0.00

131.000

LF  

196.76000

0890 *Construction Surveying 0.015

0.059

625-00000  
 

5,399.330.074

4,304.87

1.000

L S 

72,963.87000

0895 *Mobilization 0.000

0.250

626-00000  
 

125,000.000.250

125,000.00

1.000

L S 

500,000.00000

0900 *Public Information Services 0.100

0.050

626-01000  
 

3,778.540.150

1,259.51

1.000

L S 

25,190.27000

0905 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

29.000

GAL 

98.62000

0910 *Pavement Marking Paint (Low VOC Solvent Base) 10.000

0.000

627-00012  
 

300.2010.000

0.00

111.000

GAL 

30.02000

0915 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

284.000

SF  

15.28000

0920 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,208.000

SF  

10.18000

0925 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

4.000

EACH

107.19000

0930 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

1.000

EACH

107.19000
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0935 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

28.000

EACH

107.19000

0940 *Flagging 0.000

28.000

630-00000  
 

480.2028.000

480.20

2,400.000

HOUR

17.15000

0945 *Uniformed Traffic Control 0.000

4.000

630-00003  
 

265.844.000

265.84

1,440.000

HOUR

66.46000

0950 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

1,440.000

HOUR

16.08000

0955 *Traffic Control Inspection 17.000

14.000

630-00007  
 

5,150.3431.000

2,325.96

200.000

DAY 

166.14000

0960 *Traffic Control Management 3.000

14.000

630-00012  
 

10,933.3817.000

9,003.96

395.000

DAY 

643.14000

0965 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

107.182.000

0.00

18.000

EACH

53.59000

0970 *Construction Traffic Sign (Panel Size A) 28.500

2.500

630-80341  
 

332.3231.000

26.80

148.000

EACH

10.72000

0975 *Construction Traffic Sign (Panel Size B) 5.000

1.000

630-80342  
 

64.326.000

10.72

14.000

EACH

10.72000

0980 *Construction Traffic Sign (Special) 25.000

0.000

630-80344  
 

402.0025.000

0.00

50.000

SF  

16.08000

0985 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

2,411.851.500

0.00

3.000

EACH

1,607.90000
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0990 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

1,071.942.000

0.00

4.000

EACH

535.97000

0995 *Drum Channelizing Device 12.000

0.000

630-80360  
 

385.9212.000

0.00

150.000

EACH

32.16000

1000 Concrete Barrier (Temporary) 0.000

335.000

630-80370  
 

13,892.45335.000

13,892.45

870.000

LF  

41.47000

1005 *Traffic Cone 130.000

0.000

630-80380  
 

35.10130.000

0.00

260.000

EACH

0.27000

1010 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

18.000

EACH

32.16000

1015 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.500

0.500

630-85006  
 

6,431.553.000

1,071.93

7.000

EACH

2,143.85000

1020 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

14.000

DAY 

26.80000

1025 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

160.000

DAY 

241.18000

1030 *Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

1.000

L S 

30,013.92000

1035 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

750,000.000

F A 

1.00000

1040 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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1045 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

1,000.000

F A 

1.00000

1050 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1055 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1060 F/A On-The-Job Trainee 0.000

150.000

700-70021  
 

150.00150.000

150.00

3,840.000

HOUR

1.00000

1065 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

15,000.000

F A 

1.00000

1070 F/A Paleontologist Monitoring 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1075 Forced Accounts Utility Restoration 0.000

0.000

700-70036  
 

0.000.000

0.00

30,000.000

F A 

1.00000

1080 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

6,000.000

F A 

1.00000

1085 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

7,500.000

F A 

1.00000

1090 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1095 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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PCN: 18204-BID    ESTIMATE RUN 08/05/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:01

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

1260 Rem Pavement Marking 0.000

130.000

202-00250  
 

286.00130.000

286.00

130.000

SF  

2.20000

CAT 368,029.72308,960.044,429,284.36CURRENT AMT0250 $ $ $

CAT NO0350 0350 STRUCTURES 

1100 *Removal of Bridge 0.000

0.200

202-00400  
 

13,162.890.200

13,162.89

2.000

EACH

65,814.44000

1105 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

2,970.000

CY  

12.42000

1110 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

2,113.000

CY  

98.51000

1115 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

73.000

CY  

11.25000

1120 Shoring (Area 1) 0.000

0.950

206-01781  
 

20,444.670.950

20,444.67

1.000

L S 

21,520.71000

1125 Shoring (Area 2) 0.000

0.950

206-01782  
 

20,444.670.950

20,444.67

1.000

L S 

21,520.71000

1130 Shoring (Area 3) 0.000

0.950

206-01783  
 

6,008.060.950

6,008.06

1.000

L S 

6,324.27000

1135 Shoring (Area 4) 0.000

0.950

206-01784  
 

6,008.060.950

6,008.06

1.000

L S 

6,324.27000

1140 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

451.000

TON 

127.12000
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PCN: 18204-BID    ESTIMATE RUN 08/05/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:01

CUMULATIVE
AMOUNT

CAT NO0350 0350 STRUCTURES 

1145 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

650.000

LF  

16.08000

1150 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

20.000

EACH

161.75000

1150 MATERIAL ALLOWANCE 12" Pile Points 0.000

20.000

1,246.0020.000

1,246.00EACH

62.30000

1155 *Steel Piling (HP 12x84) 0.000

0.000

502-11284  
 

0.000.000

0.00

900.000

LF  

59.88000

1155 MATERIAL ALLOWANCE 12x84 Steel H-Pile 0.000

900.000

34,659.00900.000

34,659.00LF  

38.51000

1160 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

1,377.000

LF  

99.49000

1160 MATERIAL ALLOWANCE CSL Tubing and Steel End Caps 0.000

1,377.000

11,585.821,377.000

11,585.82LF  

8.41381

1160 MATERIAL ALLOWANCE CSL Tubing 0.000

1,377.000

11,199.721,377.000

11,199.72LF  

8.13342

1165 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

577.000

LF  

358.58000

1165 MATERIAL ALLOWANCE CSL Tubing and End Caps 0.000

577.000

9,869.40577.000

9,869.40LF  

17.10468

1170 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

1,217.000

SF  

80.74000
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PCN: 18204-BID    ESTIMATE RUN 08/05/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:01

CUMULATIVE
AMOUNT

CAT NO0350 0350 STRUCTURES 

1175 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,781.000

SY  

15.81000

1180 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

139.000

LF  

247.79000

1185 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

1,393.000

CY  

331.91000

1190 *Precast Wall Segment 0.000

0.000

601-21000  
 

0.000.000

0.00

2.000

EACH

5,504.72000

1195 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,853.000

SY  

6.12000

1200 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

23,433.000

LB  

0.71000

1205 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

278,634.000

LB  

0.89000

1210 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

411.000

LF  

90.15000

1215 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

20.000

LF  

140.66000

1220 Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

431.000

LF  

30.02000

1225 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

944.000

LF  

8.58000
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PCN: 18204-BID    ESTIMATE RUN 08/05/2014

PROJECT: FBR0404-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:01

CUMULATIVE
AMOUNT

CAT NO0350 0350 STRUCTURES 

1230 Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

0.000

618-01992  
 

0.000.000

0.00

26,410.000

SF  

38.23000

1235 *Prestressed Concrete Unit (Special) 0.000

0.000

618-05030  
 

0.000.000

0.00

345.000

LF  

395.33000

1235 MATERIAL ALLOWANCE Grout Sleeves, Hardware, Grout 0.000

345.000

13,308.86345.000

13,308.86LF  

38.57641

1240 *Prestressed Concrete Unit (Special) 0.000

0.000

618-05035  
 

0.000.000

0.00

7,622.000

CF  

42.62000

CAT 147,937.15147,937.153,359,776.53CURRENT AMT0350 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1245 Field Office (Class 2) 1.000

0.000

620-00002  
 

47,164.751.000

0.00

1.000

EACH

47,164.75000

1250 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

32,157.771.000

0.00

1.000

EACH

32,157.77000

1255 Sanitary Facility 1.000

0.000

620-00020  
 

2,143.851.000

0.00

2.000

EACH

2,143.85000

CAT 81,466.370.0083,610.22CURRENT AMT0400 $ $ $

$ 605,210.64464,674.59$8,052,947.51$CURRENT AMTPROJECT TOTAL


